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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
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Dear Supervisors:

FIRE DEPARTMENT AND DEPARTMENT OF PUBLIC WORKS:
FIRE CAMP 14 SEPTIC SYSTEM UPGRADE AND NEW INMATE
RESTROOM/SHOWER PROJECT - UNINCORPORATED AREA

OF SANTA CLARITA - APPROVE REVISED PROJECT
BUDGET AND AWARD CONSTRUCTION CONTRACT

SPECS. 6897; CAPITAL PROJECT NO. 88740
(FIFTH DISTRICT) (3 VOTES)

SUBJECT

Approve revised project budget and award construction contract for the Fire Camp 14
Septic System Upgrade and New Inmate Restroom/Shower project.

JOINT RECOMMENDATION WITH THE FIRE CHIEF THAT YOUR BOARD, ACTING
AS THE GOVERNING BODY OF THE CONSOLIDATED FIRE PROTECTION
DISTRICT:

1. Approve the revised $3,762,000 total project budget for construction of the
Fire Camp 14 Septic System Upgrade and New Inmate Restroom/Shower
project

2. Find that AMG and Associates, Inc., is the apparent Lowest Responsive and
Responsible Bidder, and award AMG and Associates, Inc., a construction
contract for the Fire Camp 14 Septic System Upgrades and New Inmate
Restroom/Shower project for $2,259,500, subject to the satisfactory and
timely completion by the contractor of the consultant services agreement to
prepare a baseline construction schedule for the project and receipt by the

"To Enrich Lives Through Effective And Caring Service"

Please Conserve Paper - This Document and Copies are Two-Sided
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County of acceptable Faithful Performance and Payment for Labor and
Materials Bonds, and evidence of required contractor insurance.

3. Delegate to the Director of Public Works the authority to determine, in
accordance with the applicable contract and bid specifications, whether the
contractor has satisfied the above conditions for contract award, and
authorize the Director of Public Works to execute the construction contract, in
the form previously approved by County Counsel, to AMG and Associates,
Inc., and to establish the effective date of the construction contract if the
Director of Public Works determines that the above conditions have been
satisfied.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approving the recommendations will allow the Department of Public Works (Public
Works) to proceed with construction of the Fire Camp 14 Septic System Upgrade and
New Inmate Restroom/Shower project. Fire Camp 14 is located at 35100 San
Francisquito Canyon Road in the unincorporated area of Santa Clarita.

The proposed upgrades to the septic system will allow current and future wastewater
loads to be treated as required by the Department of Public Health. The upgraded
septic system will include three 20,000-gallon primary septic tanks, a recirculation tank,
new polyvinyl chloride conveyance pipes to replace the existing deteriorated pipes, and
an ultraviolet disinfection system to treat the effluent to tertiary standards. The
proposed new 2,000 square-foot. inmate restroom/shower will accommodate 16 new
showers, which together with the existing 9 showers, will allow an entire work group to
shower at once and ease activity scheduling and camp management.

On March 17, 2009, your Board adopted plans and specifications and instructed the
Executive Officer of your Board to advertise for construction bids. On April 21, 2009, 15
bids were received. G-2000 Construction, Inc. (G-2000), was the apparent lowest
bidder with a total lump sum bid of $2,313,545 (Attachment B). On April 27, 2009,
G-2000 requested that their bid be withdrawn due to clerical errors, and Public Works

. consented to release G-2000 from their bid. Public Works declared AMG and
Associates, Inc. (AMG), the second lowest bidder, the apparent Lowest Responsive and
Responsible Bidder, with a total lump sum bid of $2,419,000, which includes a base bid
of $2,248,000 and three additive alternates, of which only two will be implemented for a
contract total of $2,259,500.

As approved by your Board on March 17, 2009, a consultant services agreement has
been executed with AMG to prepare a baseline construction schedule for the project for
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a $3,900 not-to-exceed fee, which will be subtracted from their total lump sum bid as
described in the Instructions to Bidders. The bid specifications provide that if the
apparent lowest bidder fails to complete an acceptable construction schedule, we may
return to your Board to recommend that the bidder be determined nonresponsible and
recommend awarding the construction contract to the next lowest bidder, contingent on
that bidder completing a baseline construction schedule that conforms to the County's
specifications.

Sustainable Design Program

The project will support your Board's Sustainable Design Program by using efficient site
selection, locally manufactured materials, water efficient plumbing fixtures, energy
efficient light fixtures with light sensor controls, and photocells for outdoor lighting.
There will be a savings due to reduction in electricity and water consumption as a result
of the sustainable elements included in the design.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan· directs the provrsion of Operational Effectiveness
(Goal 1) through fiscal responsibility achieved through an investment in infrastructure
that will allow Fire Camp 14 to operate more efficiently.

FISCAL IMPACT/FINANCING

The recommended construction contract with AMG is for $2,259,500, which includes
base bid ($2,248,000), Additive Alternate 2 ($2,000), and Additive Alternate 3 ($9,500).
As previously mentioned, a design services agreement for a $3,900 noHo-exceed fee
was previously awarded to AMG for the preparation of a baseline construction schedule
for the project. The cost of this agreement is included in AMG's base bid. Ten percent
of the contract amount is allocated for change orders in the project budget.

Due to favorable bids received, the revised total project budget is $3,762,000, instead of
$4,712,000 as previously approved by your Board, which includes construction, change
orders, equipment, consultant services, miscellaneous expenditures, and County
services. The project is fundedwith fund balance from the Consolidated Fire District's
Accumulated Capital Outlay Fund. There is no impact to net County cost. The Fiscal
Year 2009-10 Capital Projects Budget includes sufficient appropriation to complete the
project. .

The revised Project Schedule and Budget Summary are included in Attachment A.

The Honorable Board of Supervisors
June 30, 2009
Page 3

a $3,900 not-to-exceed fee, which will be subtracted from their total lump sum bid as
described in the Instructions to Bidders. The bid specifications provide that if the
apparent lowest bidder fails to complete an acceptable construction schedule, we may
return to your Board to recommend that the bidder be determined nonresponsible and
recommend awarding the construction contract to the next lowest bidder, contingent on
that bidder completing a baseline construction schedule that conforms to the County's
specifications.

Sustainable DesiQn ProQram

The project will support your Board's Sustainable Design Program by using efficient site
selection, locally manufactured materials, water efficient plumbing fixtures, energy
efficient light fixtures with light sensor controls, and photocells for outdoor lighting.
There wil be a savings due to reduction in electricity and water consumption as a result
of the sustainable elements included in the design.

Implementation of StrateQic Plan Goals

The Countywide Strategic Plan. directs the provision of Operational Effectiveness
(Goal 1) through fiscal responsibilty achieved through an investment in 

infrastructure
that will allow Fire Camp 14 to operate more effciently.

FISCAL IMPACT/FINANCING

The recommended construction contract with AMG is for $2,259,500, which includes
base bid ($2,248,000), Additive Alternate 2 ($2,000), and Additive Alternate 3 ($9,500).
As previously mentioned, a design services agreement for a $3,900 noHo-exceed fee
was previously awarded to AMG for the preparation of a baseline construction schedule
for the project. The cost of this agreement is included in AMG's base bid. Ten percent
of the contract amount is allocated for change orders in the project budget.

Due to favorable bids received, the revised total project budget is $3,762,000, instead of
$4,712,000 as previously approved by your Board, which includes construction, change
orders, equipment, consultant services, miscellaneous expenditures, and County
services. The project is funded. with fund balance from the Consolidated Fire District's
Accumulated Capital Outlay Fund. There is no impact to net County cost. The Fiscal
Year 2009-10 Capital Projects Budget includes sufficient appropriation to complete the
project. .

The revised Project Schedule and Budget Summary are included in Attachment A.



The Honorable Board of Supervisors
June 30, 2009
Page 4

Operational Budget Impact

Upon completion of the Fire Camp 14 Septic System Upgrade and New Inmate
Restroom/Shower project, there will be no impact to the operating budget because it
renovates existing infrastructure.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

On April 27, 2009, G-2000 requested it be relieved of its bid due to clerical errors.
Public Works determined that G-2000 submitted sufficient evidence to demonstrate that
the request meets the statutory requirements to be relieved of its bid without forfeiture of
its bid bond. Therefore, we recommend that the contract be awarded to AMG, the
second apparent Lowest Responsive and Responsible Bidder.

A standard contract, in the form previously approved by County Counsel, will be used.
The standard Board-directed clauses that provide for contract termination,
renegotiation, and hiring qualified displaced County employees will be included in the
contract.

The project specifications contain provisrons requmnq the contractor to report
solicitations of improper consideration by County employees and allowing the County to
terminate the contract if it is found that the contractor offered or gave improper
consideration to County employees.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration of contract award, AMG is willing to consider Greater Avenues for
Independence Program/General Relief Opportunities for Work participants for future
employment.

As required by your Board, language has been incorporated into the project
specifications stating that the contractor shall notify its employees, and shall require
each subcontractor to notify its employees, about Board Policy 5.135 (Safely
Surrendered Baby Law) and that they may be eligible for the Federal Earned Income
Credit under Federal income tax laws.

AMG is in full compliance with Los Angeles County Code Chapter 2.200 (Child Support
Compliance Program) and Chapter 2.203 (Contractor Employee Jury Service Program).

To ensure that the contract is awarded to a responsible contractor with a satisfactory
history of performance, bidders are required to report violations of the False Claims Act,
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their civil litigation history, and information regarding prior criminal convictions. The
information reported will be considered before making a recommendation to award.

ENVIRONMENTAL DOCUMENTATION

On November 20, 2007, your Board found the project to be categorically exempt under
California Environmental Quality Act Guidelines, Sections 15301 (d), 15302 (c), and
15303 (c), and the County of Los Angeles Environmental Procedures and Guidelines,
Classes 2 and 3 adopted by your Board on November 17, 1987. A Notice of Exemption
was filed with the Registrar-Recorder/County Clerk on December 21, 2007.

CONTRACTING PROCESS

On March 17, 2009, your Board adopted plans and specifications for the project at an
estimated $3,207,000 construction cost, and instructed the Executive Officer of your
Board to advertise for construction bids. On April 21, 2009, 15 bids were received. The
low bidder was determined by the total amount of the base bid, plus Additive
Alternate 1, new access road and fire hydrant; Additive Alternate 2, cost to pump 5,000
gallons of effluent; and Additive Alternate 3, a one-year maintenance agreement for the
septic system, plus 30 days of extended overhead, minus Local Business Enterprise
preference. G-2000 was found to be the apparent lowest bidder. On April 27, 2009,
G-2000 requested they be relieved of their bid due to clerical errors. On April 29, 2009,
Public Works consented to release G-2000 from their bid and declared AMG (the
second lowest bidder) the apparent Lowest Responsive and Responsible Bidder
meeting the criteria adopted by your Board with a total lump sum bid of $2,419,000,
including $115,500 for Additive Alternates 1 through 3 and $55,500 for 30 days of
extended overhead for assumed delay for bidding purposes. The amount of the
recommended contract with AMG is $2,259,500. The contract amount is arrived at by
including base bid ($2,248,000), Additive Alternate 2 ($2,000), Additive Alternate 3
($9,500). The bid results are summarized in Attachment B.

AMG's Community Business Enterprises participation data (3.63 percent) and
three-year contracting history with the County are on file with Public Works.

As requested by your Board on February 3, 1998, this contract opportunity was listed on
the Doing Business with Us website.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current County services or projects during the
performance of the recommended services.
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CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office, Capital
Projects Division; one to the Department of Public Works, Project Management
Division II; and one to the Fire Department.

Respectfully submitted,

WILLIAM T FUJIOKA
Chief Executive Officer

. MICHAEL FR
W' Fire Chief

WTF:PMF:GF
DL:DJT:SW:zu

Attachments

c: Auditor-Controller
County Counsel
Fire Department
Department of Public Social Services (GAIN/GROW Program)
Department of Public Works
Office of Affirmative Action Compliance
Probation Department

K:\2009 Word Chron\FAM\Capital Projects\Camp 14 Award Construction 63009.doc
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ATTACHMENT A

FIRE DEPARTMENT AND DEPARTMENT OF PUBLIC WORKS:
FIRE CAMP 14 SEPTIC SYSTEM UPGRADE AND NEW INMATE
RESTROOM/SHOWER PROJECT - UNINCORPORATED AREA

OF SANTA CLARITA - APPROVE REVISED PROJECT
BUDGET AND AWARD CONSTRUCTION CONTRACT

SPECS. 6897; CAPITAL PROJECT NO. 88740
(FIFTH DISTRICT) (3 VOTES)

I. PROJECT SCHEDULE

Project Activity Scheduled Revised
Completion Date Completion Date

Design
Construction Documents 10/29/08* 10/29/08*
Jurisdictional Approvals 02/05/09* 03/05/09*

Construction Bid and Award 06/29/09 07/23/09

Construction
02/25/10 03/24/10Substantial Completion

Acceptance 04/19/10 05/17/10

* Indicates completed activity.
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II. PROJECT BUDGET SUMMARY

Budget Category Project Budget Impact of This Revised Project
Action Budget

Land Acquisition $0 $0 $0
Construction

Low Bid Construction Contract
(Septic & Restroom/Shower) $3,207,000 ($947,500) $2,259,500
Change Orders (12 percent) 320,000 (45,000) 275,000
Job Order Contract (Site Work) 0 0 0
Low Bid Construction Contract 0 0 0
Departmental Crafts 0 0 0
Youth Employment 0 0 0
Construction Consultants 0 0 0
Misc. Expense 0 50,000 50,000
Telecomm Equip - Affixed to Building 0 0 0
Civic Arts 34,500 ( 7,500) 27,000

Subtotal $3,561,500 ($950,000) $2,611,500
Programming/Development $0 $10 $0
Plans and Specifications

Restroom/Shower $73,000 $0 $73,000
Septic Upgrade 180,000 Q 180,000

Subtotal $253,000 $0 $253,000
Consultant Services

Deputy Inspection $60,000 $0 $60,000
Site Planning 0 0 0
Hazardous Materials 0 0 0
Geotech/Soils Test 70,000 0 70,000
Material Testing 0 0 0
Cost Estimating 10,000 0 10,000
Project Scheduling 15,000 0 15,000
Topographic Surveys 0 0 0
Construction Management 30,000 0 30,000
Construction Administration 0 0 0
Environmental 0 0 0
Move Management 0 0 0
Equipment Planning 0 0 0
Legal 0 0 0
Contract/Change Order 0 0 0
Other 0 __ 0 0

Subtotal $185,000 $0 $185,000
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II. PROJECT BUDGET SUMMARY (continued)

Budget Category Project Budget Impact of This Revised Project
Action Budget

Printing $20,000 $0 $20,000
Miscellaneous __ 0 Q __ 0

Subtotal $20,000 $0 $20,000
Jurisdictional Review/Plan Check/Permit $32,500 $0 $32,500
County Services

Code Compliance and Quality Control
Inspections $143,000 $0 $143,000

Design Review 0 0 0
Design Services 0 0 0
Contract Administration 23,000 0 23,000
Project Management 395,000 0 395,000
Project Management Support Services 0 0 0
Secretarial 13,000 0 13,000
Document Control 44,000 0 44,000
ISO Job Order Contract Management 0 0 0
DPW Job Order Contract Management 0 0 0
ISO ITS Communications 0 0 0
Project Security 0 0 0
Project Technical Support 27,000 0 27,000
Consultant Contract Recovery 5,000 0 5,000
Office of Affirmative Action 10,000 0 10,000
County Counsel 0 0 0
Other 0 0 0
Job Order Contract Management 0 0 0
Design Services 0 0 0

Subtotal $660,000 $0 $660,000

Total $4,712,000 ($950,000) $3,762,000
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FIRE DEPARTMENT AND DEPARTMENT OF PUBLIC WORKS:
FIRE CAMP 14 SEPTIC SYSTEM UPGRADE AND NEW INMATE
RESTROOM/SHOWER PROJECT - UNINCORPORATED AREA

OF SANTA CLARITA - APPROVE REVISED PROJECT
BUDGET AND AWARD CONSTRUCTION CONTRACT

SPECS. 6897; CAPITAL PROJECT NO. 88740
(FIFTH DISTRICT) (3 VOTES)

The project consists of construction of the septic system upgrades and a new inmate
restroom and shower at Fire Camp 14.

Bid Opening:

Bid Summary:

Financial Information:

April 21 , 2009

See attached table

Public Works' fair construction cost estimate was $3,207,000, including the additive
alternates, but not including amount for extended overhead based on assumed delay.

The contract will be issued to AMG for $2,259,500, the amount of its base lump sum bid
$2,248,000, plus the amount of Additive Alternates 2 ($2,000) and 3 ($9,500). As
previously mentioned, a design services agreement for a $3,900 not-to-exceed fee was
previously awarded to AMG for the preparation of a baseline construction schedule for
the project. The cost of this agreement is included in AMG's base bid. The contract
amount excludes the amount of Additive Alternate 1 and the amount for extended
overhead for assumed delay of 30 days.
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FIRE DEPARTMENT AND DEPARTMENT OF PUBLIC WORKS:
FIRE CAMP 14 SEPTIC SYSTEM UPGRADE AND NEW INMATE
RESTROOM/SHOWER PROJECT - UNINCORPORATED AREA

OF SANTA CLARITA - APPROVE REVISED PROJECT
BUDGET AND AWARD CONSTRUCTION CONTRACT

SPECS. 6897; CAPITAL PROJECT NO. 88740
(FIFTH DISTRICT) (3 VOTES)

The project consists of construction of the septic system upgrades and a new inmate
restroom and shower at Fire Camp 14.

Bid OpeninÇl:

Bid Summary:

Financial Information:

April 21 , 2009

See attached table

Public Works' fair construction cost estimate was $3,207,000, including the additive
alternates, but not including amount for extended overhead based on assumed delay.

The contract will be issued to AMG for $2,259,500, the amount of its base lump sum bid
$2,248,000, plus the amount of Additive Alternates 2 ($2,000) and 3 ($9,500). As
previously mentioned, a design services agreement for a $3,900 not-to-exceed fee was
previously awarded to AMG for the preparation of a baseline construction schedule for
the project. The cost of this agreement is included in AMG's base bid. The contract
amount excludes the amount of Additive Alternate 1 and the amount for extended
overhead for assumed delay of 30 days.
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